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CT09022010 Start timing sys implementation 0 27OCT99

CT09022020 Timing sys TI&II design 500* 27OCT99 25OCT01

CT09022050 Timing sys TII design 312* 31JUL00 25OCT01

CT09022060 Timing sys TII design review 0 02APR01

CT09022070 Timing sys procurement/fab 485* 01MAY01 09APR03

CT09022130 Timing sys S/W development 553* 31JUL00 14OCT02

CT09022140 Timing system installation 638* 01FEB02 18AUG04

CT01090021 Global Controls R&D 268* 01OCT98A 26OCT99

CT09022030 Timing sys TI design 188 27OCT99 28JUL00

CT09022040 Timing sys TI design review 0 28JUN00

CT09022052 Timing sys (F.E. & linac) TII design 188 31JUL00 30APR01

CT09022053 Timing sys (F.E. & linac) prototype ready 0 01MAY01

CT09022080 Fab F.E. tim sys H/W 125 01MAY01 26OCT01

CT09022132 Timing sys (F.E. & linac) S/W development 312 31JUL00 25OCT01

CT09022090 Factory test basic timing sys 0 26OCT01

CT09022150 F.E. timing sys installation 62 01FEB02 30APR02

CT09022160 F.E. timing sys ready 0 29MAY02

CT09020078 *** Front end system testing 55 19JUN02 06SEP02

CT09020079 *** Front End - Start commissioning 0 09SEP02*

CT09022100 Fab linac timing system H/W 120 29OCT01 23APR02

CT09022170 DTL timing sys installation 62 24APR02 23JUL02

CT09022180 DTL timing sys ready 0 20AUG02

CT09020113 *** DTL 1 controls testing 62 07NOV02 10FEB03

CT09020114 *** DTL 1 system test without beam 21 11FEB03* 11MAR03

CT09022183 CCDTL timing sys installation 62 02DEC02 03MAR03

CT09022184 CCDTL timing sys ready 0 31MAR03

CT09020157 *** CCDTL 1 controls testing 62 19AUG03 13NOV03

CT09020158 *** CCDTL 1 testing without beam 41 14NOV03* 16JAN04

CT09022186 CCL timing sys installation 62 02JUN03 28AUG03

CT09022187 CCL timing sys ready 0 26SEP03

CT09020214 *** CCL - Controls testing 62 27JUL04 21OCT04

CT09020215 *** CCL - System test without beam 41 22OCT04* 21DEC04

CT09022054 Timing sys (Ring) TII design 312 31JUL00 25OCT01
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CT09022134 Timing sys (Ring) S/W development 553* 31JUL00 14OCT02

CT09022110 Fab HEBT/Ring/RTBT tim sys H/W 120 24APR02 14OCT02

CT09022188 HEBT timing sys installation 62 02JUN03 28AUG03

CT09022189 HEBT timing sys ready 0 12SEP03

CT09020254 *** HEBT ctrls rdy -> HEBT sys testing 0 22OCT04

CT09020256 *** HEBT system test 62 07DEC04 08MAR05

CT09022190 Ring timing sys installation 62 19DEC02 20MAR03

CT09022200 Ring timing sys ready 0 03APR03

CT09020255 *** Ring ctrls rdy -> Ring sys testing 0 05NOV04

CT09020257 *** Ring system test 64 20JAN05 20APR05

CT09020258 *** Start HEBT/Ring commissioning 0 21APR05*

CT09022204 RTBT timing sys installation 62 20MAY04 18AUG04

CT09022207 RTBT timing sys ready 0 01SEP04

CT09020340 *** RTBT controls ready -> RTBT system testing 0 09AUG05

CT09020324 *** RTBT system testing 64 09AUG05 07NOV05

CT09020330 *** Start RTBT/Target commisioning 0 08NOV05*

CT09022058 Timing sys (Instr. I/F) TII design 312 31JUL00 25OCT01

CT09022120 Fab Instr. timing sys H/W 120 15OCT02 09APR03

CT09022144 Timing sys (Instr.) S/W development 250 31JUL00 30JUL01

CT09022210 Instr timing sys (interface) installation 62 02FEB04 28APR04

CT09022220 Instr timing sys (interface) ready 0 12MAY04

CT09022230 Timing sys TIII activities 836* 01MAY01 01SEP04

CT09022240 Timing sys I&C tech checkout support 648* 01FEB02 01SEP04

CT09022250 Timing system complete 0 01SEP04

FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06

14OCT02

14OCT02

28AUG03

12SEP03

08MAR05

20MAR03

03APR03

20APR05

18AUG04

01SEP04

07NOV05

25OCT01

09APR03

30JUL01

28APR04

12MAY04

01SEP04

01SEP04

01SEP04

Sheet 2 of 2


